St Andrews CofE Primary School
Net Zero Carbon Project

St Andrews CofE Primary School, Chedworth was successful in obtaining a £120,000 grant through the
government’s Public Sector Decarbonisation Scheme to transition to a Net Zero Carbon school by
reducing its energy demand through LED lighting and insulation measures and then generating its
heating and power through an air source heat pump and PV panels. The school was previously reliant on
an oil boiler to provide its heating (being in a rural off gas location) and have now undertaken a complete
conversion to the use of air (to water) source heat pumps and removed its end of life oil boiler and tank.
The works were completed by end of March 2021.
The project has resulted in the school being net zero carbon with its residual energy demand being met
from a 100% renewable electricity supplier. The project will save 15.49 tonnes of CO2e per year and
provide financial savings of £4,500 per year to the school.
The project was managed by Inspired Efficiency, who helped the school to obtain the funding which was
administered through SALIX.

Project Details
The school had worked to reduce its environmental impact over the years and through a range of
previous works that the school has carried out it had already moved its hot water away from the oil boiler
to electric point of use units with timeclocks. It had changed around 50% of its lighting to LED over the
past 5 years and had double glazed windows in around 70% of the school.
The net zero project aimed to reduce the heating and electricity demand of the school before then
seeking to generate its remaining heating and power needs from renewable and decarbonised sources,
To reduce its demand, it has:
• Replaced its remaining single glazed windows (which could not close properly!) to double
glazed well sealed units.
• Injected cavity wall insulation into the walls of 3 classrooms, where the school was extended
in the 1970’s and where therefore unfilled cavity wall construction
• Added insulation beneath the suspended timber floors of the original Victorian school
building
• Installed new suspended ceilings into two classrooms which had exposed ceilings. These
have reduced the heated air volume of the classrooms as well as reducing draughts from the
wall and roof junction
• Installed insulation above existing suspended ceilings to the staff room and other areas of the
school which have a pitched roof above with no insulation.
The heating and electricity needs are then being decarbonised by:
• Installing an air source heat pump to entirely replace its old oil boiler which, along with the
large oil tank, has been removed
• Installing a solar PV system on to the school halls roof to generate around 40% of the total
new electricity demand from renewable sources. The PV panels will generate enough
electricity to serve all of the schools lighting and small power needs (including hot water) and
about 25% of the new ASHP. The solar PV has been installed with a 5kW battery to extend the
useful power generation into the evenings.
M: 07971 787363 | T: 01285 721134 | E: matt@inspiredefficiency.co.uk | W: www.inspiredefficiency.co.uk

Details of works
All of the LED lighting has been installed
throughout the school including the main
school hall which previously has T8
fluorescent lighting. The lighting works are
forecast to reduce the lighting electrical
usage by 64%, saving over £1,000 per year in
electricity.

New ceilings have been installed in two of
the classrooms. This has instantly provided
a reduction in the air volume of the room
that needs to be heated and prevents cold
draughts from the wall/ceiling junction of
the previously exposed ceiling construction.
The new suspended ceilings also allowed
for the optimum lighting distribution for the
new LED lighting panels with teaching staff
noticing an immediate improvement in the
thermal environment of the classroom and
also much improved lighting quality and
acoustic qualities of the space.

The insulation to the walls, floor and ceilings
has been installed and fully completed.
Combined together with the window
replacements these measures are forecast
to reduce the heating needs of the school
by 23% and allow the new air source heat
pump to operate more efficiently.

New double glazed windows have been installed
into all areas where there were previously illfitting single glazed units. These were all to the
older part of the building where there were
metal casements in stone mullions. The new
steel window casements have been designed to
fit in with the heritage appearance of this section
of the school and subtle modifications with the
new installation have also moved the opening
lights to the main lower sections rather than the
previously pivot turn opening lights of the top
sections. Not only has this reduced the heat loss
and very high draught levels within these rooms (as the previous top opening lights failed to close
properly), the new windows are also much easier and safer to open and allow increased levels of
ventilation into the rooms when open, which help to address summer time over heating and high
ventilation levels to reduce viral risk.

The PV panels have been installed comprising thirty 370W panels
producing an 11.1kWp PV array generating 10,383kWh per year. This
has been sized to best correspond to the schools electrical usage and
is expected to have 95.3% of the energy generated used on site by
the school thus avoiding export. To achieve this the system has been
installed with a 5kW battery. The invertor and battery system were
supplied by Huawei and are the first installation of this kind in the UK.

The air source heat pumps have been
installed comprising of four 14kW
Mitsubishi EcoDan units. These connect
onto the existing heating system within
the school that comprise of underfloor
heating to the school hall and radiators to
the classrooms and other areas. The
system is set to run with a weather
compensated 45°C max flow temp which
has been proven to be successful at
heating the school through a combination
of the improved insulation and an
increased optimised start time in the
mornings. The system is turned off
overnight and through weekends and
holiday periods. A full case study on the
ASHP can be view on the Mitsubishi
website at St Andrews School - Chedworth - Document Library - Mitsubishi Electric
The existing boiler and oil tank have been
removed and disposed of.
The controls, and distribution pumps for the
new air source heat pump have been located
in the existing boiler room of the school.

Adjustment and Challenges to Project
The incoming electricity supply has raised a few challenges. SSE had originally advised that 3
phase supply was available and could be installed for £300 connection fee. After the order was
paced for this they then advised that the 3-phase was not available locally and there would be
£18,500 of network reinforcement costs required to connect the school!
An alternative solution has been developed whereby a second single phase connection (which was
already connected to the school) was re-energised (for no cost) and the specification of the heat
pumps adjusted to a single phase rather than the 3 phase version. This has required some
additional sub mains distribution in the school.
The knock on effect of this is that the original 40 panel PV system was too large to be connected
to the two single phase supplies so the PV solution has been revised to a 30 panel solution, which
is connected via a battery storage system, the battery storage allows for all 30 panels to be
installed and linked to both supplies as well as giving additional benefits of spreading the
generation over longer periods through the storage arrangements. The battery storage system

also allowed for a fast track DNO approval route to be allowed, meaning the system could be
connected into the grid in line with the funding programme.
The bureaucracy of the funding has also been a challenge with initial delays in the approval of the
funding resulting in a late start to the project then frequent additional forms being required
through the projects development. The release of the funding has been a highly significant issue as
this is a long winded process and resulted in payments being processed with a delay of around 8
weeks.
Planning was required for the PV panels and the air source heat pumps as the school is in a
conservation area. The school is not listed nor does the directly neighbouring property have any
form of listing. It was of some frustration to note that the installation of an air source heat pump is
not currently included as an allowable item under the permitted development rules and that the
PV panels were considered as being facing a highway when the roof is round the side and back of
the school. Fortunately, the planning application received a high level of public support and no
objections and with the aid of local council members permission was granted just within the
timescales required.

Additional Project Benefits
The project has generated additional benefits in that:
1.

The existing T5 lighting, which was
removed for the new insulated
ceilings and LED, still had good life
left within the fittings and these
were donated to the local Silver
Band to replace their existing old
and highly inefficient T12 lighting in
the band room in the village.
2. The project has inspired people to
come forward and offer support and
funding for other measures which
will allow the school to install a EV
charging point in the car park for
staff (and out of hours community)
use.

The project continues to build on the schools strong environmental actions such as being the community
hub for Terracycle and battery recycling and having a long established, ‘no mow’ wildlife area.

PR and Community Engagement
The project has been announced to the community via social media platforms (NextDoor,
Facebook and Twitter) where is has received unanimous and significant community support.
The project features in the Church of England’s national press release on 1 year on from its 2030
net zero carbon commitment One year on: Church moves forward on carbon reduction target |
The Church of England and is also published on the Gloucester Diocese and central Church of
England websites
The project was featured in BBC Radio Gloucestershire including an interview with Matt Fulford on
Sunday 21st Feb.
The project has be published by the Sun Primary in sleepy rural village becomes Britain’s first
net-zero school (thesun.co.uk) and local press Chedworth primary school to become one of the
first net zero carbon schools in the country | Wilts and Gloucestershire Standard
(wiltsglosstandard.co.uk)
The project has been published as a case study by Mitsubishi
(https://les.mitsubishielectric.co.uk/case-studies/st-andrews-school-chedworth) and featured in
Renewable Energy Installer https://www.renewableenergyinstaller.co.uk/2021/05/heat-pumpskey-to-achieving-energy-efficiency-in-retrofit-project/
Further PR and media work is planned around a launch of the project later in the year once COVID
restrictions allow.

